

Stronger Economies Together - Planning for Success
Plan of Action

Strategy: Develop 4 educational workshops for agricultural organizations by December, 2013.

Steps to Accomplish	Responsibility	Key Contact	Goal Date	Completion Date
Identify agricultural organizations in each county.	TBD	TBD	TBD	TBD
Make contact with each organization.				
Organize and host initial meetings with key contacts of each organization (1 per County).				
Use information from meeting to determine existing educational programs related to this goal.				
Using information from meeting, identify gaps in existing educational programs related to this goal.				
Locate/Develop educational programs to fill identified gaps.				
Develop agenda/educational materials for workshops.				

Emily Shipley, Kathie Price, Jodi Jackson, Amber Zimmerman

Stronger Economies Together Participants' Guide
 Module Eight: *Planning for Success*

Handout 3: Plan of Action (page 1)

Slide 31

Strategy: Create a regional energy partnership team by Feb. 2014

Step to Accomplish	Responsibility (Who is taking responsibility for completing step?)	Key Contact (If team responsibility)	Goal Date (Anticipated completion date)	Completion Date (fill in when completed)
Identify energy industry leaders			Sept. 2013	
Identify community leaders			Sept 2013	
Work with OERB			Dec 2013	
Work with OKla Independent Producers Association			Dec 2013	
Establish team meetings dates			Sept 2013	
Gather feedback from 1-to-1 meetings			Monthly	
Evaluate feedback data			Monthly	
Show stories of industry ^{Recognition} community involvement			Nov. 2013	
Meet with local media for outreach			Oct. 2013	
Prioritize community needs/opportunities			Jan 2014	
Encourage local capitalization, business investment			Feb 2014	

Shortage of RN's in Region

Stronger Economies Together Participants' Guide Module Eight: Planning for Success

Handout 3: Plan of Action (page 1)

Slide 31

Strategy:

Step to Accomplish	Responsibility (Who is taking responsibility for completing step?)	Key Contact (If team responsibility)	Goal Date (Anticipated completion date)	Completion Date (fill in when completed)
Work with the Regional Healthcare Industry and M/C Ed Institution to reduce RN Shortage	Ed, Kathy, Cale	Clark	AUG 13	
Develop a survey ID RN shortage by regions, specific pins, the Regional needs	Clark, Ed, Kathy	Cale	SEP 13	
ID potential curricula and trainings industry	Cale, Clark, Ed	Kathy	SEP 13	
Conduct Survey	Kathy, Cale, Clark	Ed	OCT 13	
Analyze Survey	Ed, Kathy, Cale	Clark	NOV 13	
Explore markets (then surveys) ISO #1C Ed Inst	Clark, Ed, Kathy	Cale	DEC 13	
Finalize training programs to meet specific, Regional needs	Cale, Clark, Ed	Kathy	JAN 14	
Recruit participants / students	Kathy, Cale, Clark	Ed	JAN 14	
Conduct trainings / a Head school	Ed, Kathy, Cale	Clark	FEB 14	
Coordinate with M/C Industry and M/C Training Partners regarding effectiveness	Clark, Ed, Kathy	Cale	MAR 14	
Conduct AAR	Cale, Clark, Ed	Kathy	APR 14	
Review + Restart Process	Kathy, Cale, Clark	Ed	MAY - JUN 14	